
COPPER ADMINISTRATION BUILDING PROJECT AT  1350 E. Monroe Street in Globe 9/2/2015 9/3/2015 9/8/2015 9/24/2015

VENDOR DESCRIPTION CONTRACT NUMBER

 AMOUNT OF 

CONTRACT/OR WORK Invoiced Amt.

Balance of 

Contract

Balance of 

Contract

Balance of 

Contract

Balance of 

Contract

Speedie & Associates Compaction Testing for Pads 102814 670.00$                              375.00$             295.00$                 295.00$             295.00$                295.00$              

DJ'S Companies Porta John Rental & Service 100814-1 contract changed 4,949.60$                           827.86$             1,588.74$              1,588.74$         1,588.74$             1,588.74$           

Earthquest Plumbing Service Camera Lines 10515 200.00$                              200.00$             -$                       

Bridgers & Paxton Engineers Electrical Engineering Design 110414 2,506.00$                           1,879.50$          626.50$                 626.50$             626.50$                626.50$              

Modular Solutions Used Modular Building GS07F0199L 482,094.87$                      433,711.25$      contract complete

City of Globe Procurement of Services and/or Goods Globe IGA111414   50,000.00$                         3,366.34$          46,633.66$           46,633.66$       46,633.66$           46,633.66$         

Copper State Sanitation Roll Off Dumpster Service 12715 18,000.00$                         3,419.07$          contract complete

EPS Group Civil Engineering Design 13015 54,366.85$                         46,123.81$        8,243.04$              8,483.04$         8,483.04$             8,243.04$           

Pueblo Mechanical HVAC Design 14G-PMAC2-0903   13,550.01$                         13,550.01$        -$                       

Custom Roofing Company, Inc. Roofing Membrane, Copper Admin 121014-2    129,385.45$                      116,446.91$      12,938.54$           12,938.54$       12,938.54$           12,938.54$         

DD Haught Inc. Install Fire Hydrant 31015 15,729.74$                         15,729.74$        -$                       

Misc. CC Expenses cc charges for this project to-date -$                                     646.01$             -$                       

AZ Silver Belt Advertising Bid Requests to-date -$                                     124.10$             -$                       
Known Totals Known Contracts and Expenses To-Date 771,452.52$                      636,399.60$      70,325.48$           70,565.48$       70,565.48$           70,325.48$         

Still need expenses for: Planned Contract Expenses for Continuation of Project

Interior Remodel SD Crane bid amount 1,038,000.00$      1,038,000.00$  1,038,000.00$     1,038,000.00$   

Site Work EPS Engineers estimate minus stairs $18,750; use asphalt instead of concrete driveway minus $75,000 609,000.00$         609,000.00$     515,721.00$         515,721.00$      

Electrical site work underground conduit, poles - set electrical site next to SES of Courthouse across driveway 170,000.00$         190,000.00$     190,000.00$         190,000.00$      

Sewer / Water not in the site work under EPS estimate-plumber estimate including fire riser hook-up 10,000.00$           10,000.00$       10,000.00$           10,000.00$         

I. T. installation underground conduit move, server, and inside cabling, by Gila County 100,000.00$         100,000.00$     100,000.00$         100,000.00$      

Fuel Station Move electrical, piping, pad, fire Marshall state fee, move tank 60,000.00$           50,000.00$       50,000.00$           50,000.00$         

Exterior Paint or New Siding depending upon product used 30,000.00$           30,000.00$       30,000.00$           30,000.00$         

Building Security quote from Stanley to conform with rest of the security in the County buildings 80,000.00$           80,000.00$       80,000.00$           80,000.00$         

Construction Manager approx. 9 month contract  (JOC approx $109,839 5% of all costs they would oversee) 75,000.00$           75,000.00$       112,494.00$         112,494.00$      

10% Contingency 10% of known contracts and needs estimates 230,783.00$         225,256.55$     219,678.05$         219,654.05$      
Approximate Totals of New Expenses 2,473,108.48$      2,477,822.03$  2,416,458.53$     2,416,194.53$   

Estimate additional expenses to-date 2,473,108.48$      2,477,822.03$  2,416,458.53$     2,416,194.53$   

Plus Amounts already expensed to-date 631,380.06$         636,484.60$     636,159.60$         636,399.60$      
Total Est Amount of Project 3,104,488.54$      3,114,306.63$  3,052,618.13$     3,052,594.13$   

Borrowed Money 1,950,000.00$      1,950,000.00$  1,950,000.00$     1,950,000.00$   

Cost Overrun Estimate 1,154,488.54$      1,164,306.63$ 1,102,618.13$     1,102,594.13$   


